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ESTIMATE RUN 06/17/2003

ESTIMATE SUMMARY 15:35:41

CONTID: C13348         ESTIMATE NO: 0002 PROG 2002

PCN: 13348-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Belleview; University to I 25 PERCENT TIME:

PROJECT NO: STA 0881-012                  

Belleview; University to I 25

NAME OF ROAD: SH 88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/15/2003 DATE TIME STARTED 04/01/2003

2500 E BRANNAN WAY DATE LET 01/16/2003 DATE WORK BEGAN 04/01/2003

 DATE AWARDED 01/22/2003 DATE TIME STOPPED 07/31/2003

 DATE CONTRACT EXECUTED 02/05/2003 DATE ACCEPTED 07/31/2003

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,235,575.03 PARTICIPATING $ $ 736,887.24

AWARD PROJECT AMT: 1,344,295.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,094.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.50

WORK DAYS

WORK DAYS

90.14%

121,811.70

736,887.24

736,887.24

727,792.72

$

$

$

$

1,113,763.33

0.00

1,113,763.33

0.00

1,113,763.33

-10,486.54

0.00

1,103,276.79

0.00

AMOUNT DUE 1,103,276.79 727,792.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 727,792.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 0.000

0.000

202-00011  
 

0.000

EACH

79.30000 0.000.000

0.00

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7.000

0.000

202-00190  
 

7.000

SY  

10.58000 74.067.000

0.00

0015 *REMOVAL OF SIDEWALK 199.100

0.000

202-00200  
 

254.700

SY  

8.10000 1,612.71199.100

0.00

0020 *REMOVAL OF CURB AND GUTTER 719.500

0.000

202-00203  
 

847.500

LF  

5.00000 3,597.50719.500

0.00

0025 *REMOVAL OF CONCRETE PAVEMENT 57.100

0.000

202-00210  
 

57.100

SY  

11.80000 673.7857.100

0.00

0030 *REMOVAL OF ASPHALT MAT 6.900

397.000

202-00220  
 

710.000

SY  

13.40000 5,412.26403.900

5,319.80

0035 *REMOVAL OF ASPHALT MAT (PLANING) 121,000.000

1,500.000

202-00240  
 

123,383.000

SY  

1.10000 134,750.00122,500.000

1,650.00

0040 *REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

2.000

EACH

52.90000 105.802.000

105.80

0045 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

33.000

EACH

74.00000 0.000.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

235.000

203-00060  
 

640.000

CY  

7.90000 1,856.50235.000

1,856.50

0055 *POTHOLING 3.000

0.000

203-01597  
 

50.000

HOUR

142.80000 428.403.000

0.00
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

10.80000 0.000.000

0.00

0065 *SILT FENCE 37.000

0.000

208-00020  
 

37.000

LF  

1.00000 37.0037.000

0.00

0070 *STORM DRAIN INLET PROTECTION 62.000

0.000

208-00050  
 

62.000

EACH

108.90000 6,751.8062.000

0.00

0075 *EROSION CONTROL SUPERVISOR 0.250

0.500

208-00200  
 

1.000

L S 

1,057.50000 793.130.750

528.75

0080 ADJUST MANHOLE 62.000

0.000

210-04010  
 

124.000

EACH

319.00000 19,778.0062.000

0.00

0085 ADJUST VALVE BOX 31.000

0.000

210-04050  
 

70.000

EACH

130.50000 4,045.5031.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 55.100

339.890

403-00720  
 

394.990

TON 

74.70000 29,505.75394.990

25,389.78

0095 EMERGENCY POTHOLE REPAIR 5.240

0.000

403-00800  
 

5.240

TON 

151.70000 794.915.240

0.00

0100 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 1,098.200

15,062.550

403-34871  
 

16,160.750

TON 

36.50000 589,867.3816,160.750

549,783.08

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 602.000

6,750.000

411-10255  
 

7,352.000

GAL 

1.50000 11,028.007,352.000

10,125.00

0110 *CONCRETE PAVEMENT (6 INCH) 63.300

0.000

412-00600  
 

63.300

SY  

37.80000 2,392.7463.300

0.00
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000

0.000

412-01120  
 

174.500

SY  

77.90000 0.000.000

0.00

0120 FENCE (PLASTIC) 107.000

0.000

607-11525  
 

107.000

LF  

3.20000 342.40107.000

0.00

0125 *CONCRETE SIDEWALK 175.000

0.000

608-00000  
 

230.600

SY  

38.80000 6,790.00175.000

0.00

0130 *CONCRETE CURB RAMP 15.600

0.000

608-00010  
 

15.600

SY  

268.90000 4,194.8415.600

0.00

0135 *CURB AND GUTTER TYPE 2 (SECTION I-B) 124.500

0.000

609-21010  
 

124.500

LF  

19.00000 2,365.50124.500

0.00

0140 *CURB AND GUTTER TYPE 2 (SECTION II-B) 594.500

0.000

609-21020  
 

594.500

LF  

17.90000 10,641.55594.500

0.00

0145 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 63.000

0.000

610-00020  
 

63.000

SF  

11.60000 730.8063.000

0.00

0150 *DELINEATOR (TYPE I) 0.000

42.000

612-00001  
 

42.000

EACH

15.90000 667.8042.000

667.80

0155 *DELINEATOR (TYPE II) 0.000

92.000

612-00002  
 

92.000

EACH

18.00000 1,656.0092.000

1,656.00

0160 *DELINEATOR (TYPE III) 0.000

28.000

612-00003  
 

28.000

EACH

19.00000 532.0028.000

532.00

0165 *SIGN PANEL (CLASS I) 0.000

15.000

614-00011  
 

15.000

SF  

14.80000 222.0015.000

222.00
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS II) 0.000

9.000

614-00012  
 

9.000

SF  

21.20000 190.809.000

190.80

0175 *SIGN PANEL (CLASS III) 0.000

40.000

614-00013  
 

40.000

SF  

21.20000 848.0040.000

848.00

0180 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

46.000

614-01582  
 

46.000

LF  

26.40000 1,214.4046.000

1,214.40

0185 *LOOP DETECTOR WIRE 0.000

800.000

614-72875  
 

800.000

LF  

4.80000 3,840.00800.000

3,840.00

0190 *INTERSECTION DETECTION SYSTEM (CAMERA) 11.000

0.000

614-72886  
 

11.000

EACH

5,271.80000 57,989.8011.000

0.00

0195 *CONSTRUCTION SURVEYING 0.500

0.250

625-00000  
 

1.000

L S 

2,760.20000 2,070.150.750

690.05

0200 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

17,084.90000 17,084.901.000

6,833.96

0205 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

4,230.10000 3,172.580.750

1,057.53

0210 *THERMOPLASTIC PAVEMENT MARKING 0.000

8,981.090

627-00002  
 

20,770.410

SF  

1.60000 14,369.748,981.090

14,369.74

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000

187.000

627-00012  
 

319.000

GAL 

42.30000 13,493.70319.000

7,910.10

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 103.300

3,086.380

627-01000  
 

3,189.680

SF  

8.50000 27,112.283,189.680

26,234.23
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

693.500

627-30325  
 

1,266.000

SF  

14.80000 10,263.80693.500

10,263.80

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

320.000

1,776.000

627-30330  
 

3,808.000

SF  

9.50000 19,912.002,096.000

16,872.00

0235 *ADJUST MONUMENT BOX 4.000

0.000

629-01210  
 

8.000

EACH

239.60000 958.404.000

0.00

0240 *FLAGGING 403.000

452.500

630-00000  
 

953.500

HOUR

22.20000 18,992.10855.500

10,045.50

0245 *UNIFORMED TRAFFIC CONTROL 24.000

8.000

630-00003  
 

32.000

HOUR

58.20000 1,862.4032.000

465.60

0250 *TRAFFIC CONTROL INSPECTION 9.000

10.000

630-00007  
 

49.000

DAY 

31.70000 602.3019.000

317.00

0255 *TRAFFIC CONTROL MANAGEMENT 25.000

25.000

630-00012  
 

67.000

DAY 

423.00000 21,150.0050.000

10,575.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.500

17.500

630-80342  
 

40.000

EACH

52.90000 1,904.4036.000

925.75

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

52.90000 190.443.600

84.64

0270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 68.000

54.400

630-80344  
 

118.000

SF  

21.20000 2,594.88122.400

1,153.28

0275 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

3,172.60000 5,710.681.800

2,538.08
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

1.200

630-80358  
 

3.000

EACH

528.80000 1,427.762.700

634.56

0285 *DRUM CHANNELIZING DEVICE 13.000

10.400

630-80360  
 

26.000

EACH

37.00000 865.8023.400

384.80

0290 *TRAFFIC CONE 150.000

120.000

630-80380  
 

300.000

EACH

13.80000 3,726.00270.000

1,656.00

0295 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

264.40000 0.000.000

0.00

0300 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A QUALITY INCENTIVE PAYMENT 0.000

19,945.910

700-70025  
 

23,234.480

F A 

1.00000 19,945.9119,945.910

19,945.91

0315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A OJT COLORADO PROJECT 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,093,141.33736,887.241,214,953.03CURRENT AMT0200 $ $ $
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PCN: 13348-BID    ESTIMATE RUN 06/17/2003

PROJECT: STA 0881-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:35:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,632.90000 11,632.901.000

0.00

0335 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,460.30000 8,460.301.000

0.00

0340 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

528.80000 528.801.000

0.00

CAT 20,622.000.0020,622.00CURRENT AMT0400 $ $ $

$ 1,113,763.33736,887.24$1,235,575.03$CURRENT AMTPROJECT TOTAL


